PROJ. REFERENCE NO. SHEET NO.

PHASI NG B-5105 TMP-3

COMPLETE THE WORK IN STEP 1 AND STEP 2 IN THREE (3) CONSECUTIVE CALENDAR DAYS. SEE INTERMEDIATE CONTRACT TIMES AND LIQUIDATED DAMAGES.
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500" from intersection at NC 5f = STEP 1: USING TMP-4 AND RSD 1101.02 (SHEETS 1, 2, 3, 11, AND/OR 12 OF 15), PLACE TEMPORARY PAVEMENT MARKINGS AT THE
4982 2 INTERSECTION OF SR 4892 (LANCASTER HWY) AND SR 4931 (CAROLINA PLACE PKWY).
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* - 6?9‘ STEP 2: A) INSTALL OFF-SITE DETOUR ROUTE SIGNS & ASSEMBLIES FOR THE CLOSING OF SR -L- (SR. 4982, SOUTH POLK ST).
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3 B) USING ROADWAY STANDARD DRAWING (RSD) NO. 1101.03 (SHEET 1 OF 9), CLOSE -L- FROM STA. 15+00+ TO STA. 22+50%,
@ e\i\\\e' BETWEEN -Y-(SABAL POINT DR) AND -EY1- (MEADOW CREEK LN).
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STEP 3:

AWAY FROM TRAFFIC, REMOVE EXISTING BRIDGE. CONSTRUCT NEW STRUCTURE AND ROADWAY UP TO BUT NOT INCLUDING THE
FINAL LAYER OF SURFACE COURSE FROM -L- STA. 15+00+ TO -L- STA. 22+50+ (SEE ROADWAY PLANS).

I_I_@ * N Polk St

- USING RSD NO. 1101.02 (SHEET 1 OF 15), CONSTRUCT SHOULDER WITH CURB AND GUTTER, AND WEDGE ROADWAY UP TO
PROPOSED ELEVATION UP TO BUT NOT INCLUDING FINAL LAYER OF SURFACE COURSE ON -Y-, -EY-, FROM -L- STA. 12+00z%
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S TO -L- STA. 15+00%f, AND FROM -L- STA. 22+50+ TO -L- STA. 25+25%* (SEE ROADWAY PLANS). PLACE TEMPORARY
= PAVEMENT MARKERS AS SHOWN ON FINAL PAVEMENT MARKING PLANS.
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> NOTE: UTILIZE DRUMS OR CONES TO MAINTAIN ACCESS TO DRIVEWAYS DURING CONSTRUCTION.
STEP 4: - REMOVE ALL TRAFFIC CONTROL DEVICES AND OPEN -L- (SR 4982, SOUTH POLK ST) TO THE FINAL TRAFFIC PATTERN.
REMOVE ALL OFF-SITE DETOUR SIGNING.
- USING RSD 1101.02 (SHEETS 1, 2, 3, 11, AND/OR 12 OF 15), MODIFY TEMPORARY PAVEMENT MARKINGS AT THE INTERSECTION
OF SR 4892 (LANCASTER HWY) AND SR 4931 (CAROLINA PLACE PKWY) WITH PAINT AS SHOWN ON FINAL PAVEMENT MARKINGS
PLANS OR AS DIRECTED BY THE ENGINEER.
\T— STEP 5: USING RSD 1101.02 (SHEETS 1, 2, 3, 11, AND/OR 12 OF 15), PLACE THE FINAL SURFACE LAYER, PAVEMENT MARKINGS, AND
<::> _/\<::> PAVEMENT MARKERS ON ALL ROADS (SEE ROADWAY PLANS AND FINAL PAVEMENT MARKING PLANS).
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1000’ from intersection at SR 4931
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